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COMPLETED PROCUREMENT ACTIVITIES

1
12891957

IMPROVEMENT OF BAGGAO DISTRICT HOSPITAL – INSTALLATION OF FIRE 
PROTECTION SYSTEM WITH PROVISION CISTERN TANK AND JOCKEY PUMP AND 
FIRE PUMP, BAGGAO DISTRICT HOSPITAL, TUNGEL, BAGGAO, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

2
12891977 IMPROVEMENT OF BAGGAO DISTRICT HOSPITAL – ELECTRIFICATION 

(TRANSFORMER AND ADDITIONAL FEEDERLINE) TUNGEL BAGGAO, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

3 12892046 CALAYAN ISLAND TOURISM DEVELOPMENT – EXPANSION OF CALAYAN AIRPORT 
CALAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

4
12892121 INFRASTRUCTURE DEVELOPMENT FOR PUBLIC SCHOOLS – CONSTRUCTION OF 

MULTI PURPOSE BUILDING -BICAL NATIONAL HIGH SCHOOL LALLO,  CAGAYAN  PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

5
12892171 IMPROVEMENT OF PEO MOTORPOOL CAPITOL COMPOUND – CONSTRUCTION 

OF DRAINAGE SYSTEM AND PERIMETER FENCE, TUGUEGARAO CITY, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

6 12892188 ELECTRIFICATION OF NORTHERN CAGAYAN DISTRICT HOSPITAL (UPGRADING 
FROM SINGLE PHASE TO THREE PHASE), SANCHEZ MIRA, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

7 12892211 IMPROVEMENT OF SUB MOTORPOOL BAGGAO – CONSTRUCTION OF WATER 
SYSTEM AND PERIMETER FENCE, BAGGAO, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

8
12892245

IMPROVEMENT OF NUESTRA SENORA DE PIAT DISTRICT HOSPITAL - 
ELECTRIFICATION (UPGRADING TO 3  PHASE) PHASE 2, NUESTRA SENORA DE 
PIAT DISTRICT HOSPITAL ZONE 4, MAGUILING, PIAT , CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

9 12892269 IMPROVEMENT / REHABILITATION OF OR/DR COMPLEX WITH LINE DRAINAGE 
APARRI DISTRICT HOSPITAL APARRI, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

10
12892325 CONSTRUCTION / IMPROVEMENT / REHABILITATIO OF BRIDGES – IMPROVEMENT 

AND REHABILITATION OF NAGBAYUGAN BRIDGE, STO. NINO, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

11
12892350 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 

STREET LIGHTS WITH POST  ALONG PROVINCIAL ROAD, APARRI, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

12 12892377 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD, ABULUG, CAGAYAN  PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

13 12892404 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD, ABULUG, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

14 12892423 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD, ABULUG, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026
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15
12892470

DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS WITH POST  ALONG PROVINCIAL ROAD, 3RD DISTRICT OF  
CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

16
12892530

IMPROVEMENT OF PROVINCIAL CAPITOL – CAPITOL COMPOUND, CAGAYAN – 
UPGRADING OF PERIMETER FENCE WITH ILLUMINATION, CAPITOL GYMNASIUM 
TO OLD GUESTHOUSE, CAPITOL COMPOUND, TUGUEGARAO CITY, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

17
12892546

DEVELOPMENT ASSISTANCE TO LGUS/ VARIOUS SECTORS – CONCRETING OF 
MADDALERO – SAN LORENZO – SUPER HIGHWAY ROAD, BRGY. SAN LORENZO, 
BUGUEY, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

18
12892565

CONSTRUCTION/ IMPROVEMENT / REHABILITATION OF BRIDGES – ROAD 
OPENING WITH CONSTRUCTION OF FLAT SLAB BRIDGE ALONG BARANGAY INGA 
ROMA ROAD ENRILE, CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

19 12892600 REPAIR / REHABILITATION OF GOVERNOR’S PAVILION, CAPITOL COMPOUND, 
TUGUEGARAO CITY PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

20 12892620 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD, GATTARAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

21 12892629 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD,DISTRICT 1 CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

22
12892645

DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS WITH POST  ALONG PROVINCIAL ROAD, 3RD DISTRICT OF  
CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

23 12892668 DEVELOPMENT ASSISTANCE TO LGU / VARIOUS SECTORS – INSTALLATION OF 
STREET LIGHTS ALONG PROVINCIAL ROAD, 3RD DISTRICT OF  CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

24
12895403 INFRASTRUCTURE DEVELOPMENT FOR PUBLIC SCHOOLS – REPAIR OF MULTI 

PURPOSE BUILDING -BIDDUANG NATIONAL HIGH SCHOOL PAMPLONA, CAGAYAN    PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

25
12895404

REPAIR AND REHABILITATION OF PEO BUILDING GROUND FLOOR 
CONSTRUCTION DIVISION OFFICE AND WATERPROOFING OF PEO MAIN 
BUILDING, CAPITOL COMPOUND, TUGUEGARAO CITY PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

26 12895406
ELECTRIFICATION OF BALLESTEROS DISTRICT HOSPITAL (Upgrading from Single 
Phase to three phase) Ballesteros, Cagayan PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

27 12895407
CONSTRUCTION OF HOSPITAL CAFETERIA WITH  COMMERCIAL STALLS, APARRI 
PROVINCIAL HOSPITAL, APARRI CAGAYAN PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

28 12895410

IMPROVEMENT OF ALCALA MUNICIPAL HOSPITAL : ELECTRIFICATION OF ALCALA  
MUNICIPAL HOSPITAL (Upgrading of Single Phase to Three Phase) ALCALA, Cagayan PEO NO PUBLIC BIDDING MARCH 28,2026 APRIL 6,2026 APRIL 14,2026

)

Prepared by:

ATTY. IAN LUIS C. AGUILA, CPA
BAC  Head Secretariat
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APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
60 CD 20 % Development Fund 2025 5,999,641.51

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
139 CD 20 % Development Fund 2024 2,999,997.97

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 300 CD 20% Development Fund  2025 50,000,000.00

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 25,2026 MAY 28,2026
180 CD General Fund  – SEF    2026 4,499,761.68

APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
210 CD 20% Development Fund  2025 5,000,000.00

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 225 CD SB # 3 2024 7,497,603.95

APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 128 CD 20% Development Fund  2025 4,500,000.00

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
75 CD 20% Development Fund  2024 2,999,838.27

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 170 CD sb 3 2024 ( 20% development 
fund) 5,999,861.27

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
80 CD 20% development fund 2025 8,576,088.10

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,933.06

Procureme Activity Source of Funds ABC (PhP)
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APRIL 28,2026 APRIL 28,2026 MAY 7,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
90 CD 20% development fund 2026 3,000,000.00

APRIL 28,2026 APRIL 28,2026 MAY 14,2026 MAY 14,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
70 CD 20% development fund 2026 5,000,000.00

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
290 CD 20% development fund 2025 20,000,000.00

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 330 CD General Fund 2026 7,199,871.48

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,918.08

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
90 CD 20% development fund 2026 4,999,918.08

APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 90 CD 20% development fund 2026 4,999,933.06

APRIL 28,2026 APRIL 28,2026 MAY 4,2026 MAY 7,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026
150 CD General Fund -SEF 2026 2,999,668.17

APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 122,2026 MAY 28,2026
180 CD General Fund  2026 5,083,377.23

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 240 CD General Fund  2026 9,999,977.33

APRIL 28,2026 APRIL 28,2026 MAY 12,2026 MAY 12,2026 MAY 12,2026 MAY 14,2026 MAY 25,2026 MAY 28,2026 160 CD Supplemental Budget 1-2026 3,983,775.43

APRIL 28,2026 APRIL 28,2026 MAY 11,2026 MAY 11,2026 MAY 12,2026 MAY 14,2026 MAY 22,2026 MAY 28,2026 190 CD General Fund 2026 6,995,160.76

ENGR. KINGSTON JAMES S. DELA CRUZ 

Recommended for Approval by: APPROVED:

HON. EDGAR B. AGLIPAY, (Ret.)
BAC Chairman Governor

206,897,511.44
207,333,990.73

   Total Contract Price of Procurement Actitvites 
   Total Alloted Budget of Procurement Activities

   Total Savings (Total Alloted Budget - Total Contract Price



Total

Pre-bid Conf Eligibility Check Sub/Open of 
Bids

Bid Evaluation Post Qual

5,992,162.21 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

2,940,679.25 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

49,994,826.85 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,494,801.51 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,995,212.81 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

7,495,776.56 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,492,504.16 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

2,998,101.90 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

5,989,418.07 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

8,570,721.00 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,994,741.82 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,994,624.53 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,994,624.53 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,994,624.53 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

Date of Receipt of Invitation Remarks                                                                        
(Explaining changes from 

the APP)

Contract Cost (PhP) List of Invited 
Observers



4,989,473.43 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

2,986,877.72 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,984,765.73 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

19,770,314.77 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

7,194,719.38 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,999,782.95 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,998,905.05 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,998,905.05 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

4,994,624.53 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

2,994,497.44 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

5,078,410.77 3
APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

9,999,088.75 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

3,970,371.38 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

6,993,954.76 3 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026 APRIL 6,2026

HON. EDGAR B. AGLIPAY, (Ret.)

206,897,511.44
436,479.29

207,333,990.73


